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1.0 INTRODUCTION IR04, PMA, SSA, and Building 742 FDP

The Department of the Navy (Navy) prepared this ~ On September 5 through 8, 2017, the Navy performed
monthly progress report (MPR) to discuss field work at IR04, PMA, SSA, and the Building 742

environmental cleanup at the former Mare Island FDP. The Navy collected groundwater samples from

Naval Shipyard (MINS) in Vallejo, California. This 19 groundwater wells at IRO4 and five groundwater
MPR does not discuss cleanup work by the City of  wells at Building 742 FDP. The Navy also inspected
Vallejo, its agent, Weston Solutions, or its and gauged eight groundwater wells at PMA and
developer, Lennar Mare Island, through the ; nine groundwater
Environmental Services Cooperative Agreements wells at SSA.
(ESCAS). The work completed through those The groundwater
agreements this month is reported separately. data will be used
This MPR discusses progress made during the to supplement the
reporting period from September 1, 2017, through . ongoing
September 28, 2017. The information provided in ~ investigation at
this report includes updates to field work and  these sites.
removal actions, document submittals, the progress
of regulatory reviews, issues associated with Navy
environmental programs, and Base Realignment
and Closure (BRAC) Cleanup Team (BCT) and
Restoration Advisory Board (RAB) meetings.

2.0 FIELD WORK, ACTIONS, AND
UPCOMING EVENTS

The Navy performed field work at the Installation
Restoration Site 17 (IR17) and Building 503 Area,
South Shore Area (SSA), IR04, Production
Manufacturing Area (PMA), and the Building 742
Former Degreasing Plant (FDP).

IR17 and Building 503 Area

The Navy performed field work at the IR17 and
Building 503 Area between September 5 and 14,
2017. The Navy installed soil gas probes and
collected soil gas samples in 12 locations to initiate
long-term monitoring for natural attenuation of the

chlorinated solvent trichloroethene in soil gas. Installing a Soil Gas Well at the IR17 and Building 503
Area, September 7, 2017
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Soil Sampling at the SSA

On September 18 through 19, 2017, the Navy

performed field work at the SSA. The Navy

collected soil samples from 16 locations.
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South Shore Area Soil Sampling (September 2017)

3.0 DOCUMENT SUBMITTALS AND
PROGRESS OF REGULATORY
REVIEW

The Navy submitted the following documents
during the reporting period:

e Draft Interim Remedial Action Completion
Report for IR17 and Building 503 Area

¢ Final Unexploded Ordnance (UXO) 3 Remedial
Investigation (RI) Work Plan Supplement

¢ Final Investigation Area (IA) F1 Proposed Plan/
Draft Remedial Action Plan

e Draft 2nd Five Year Review (IA H1 and Marine
Corps Firing Range [MCFRY])

e MCFR, 2017 Institutional Control Compliance
Forms and the Five Year Review Levee Visual
Inspection Form for Dredge Pond 4S and 4M
Levees

The Navy received comments on or concurrence
from the regulatory agencies on the following
documents during the reporting period:

e Comments received from the Department of
Toxic Substances Control (DTSC) and the
Regional Water Quality Control Board
(Regional Water Board) on the Draft Final Paint
Waste Area RI Report

e Concurrence received from DTSC on the Final
UXO 3 Rl Work Plan Supplement

4.0 REGULATORY REVIEW:
YEAR-TO-DATE PROGRESS

The documents presented in the following table
include only documents that address sites where
the Navy remains responsible for the cleanup
work.

Number of Documents Submitted

26
by the Navy
Number of DTSC Comments 21
Received by the Navy
Number of Regional Water Board 15
Comments Received by the Navy
Number of EPA Comments 5
Received by the Navy

BCT meetings are held regularly with the Navy,

DTSC, and Regional Water Board to discuss the
progress of environmental cleanup at MINS. The
next BCT meeting will be held on November 30,
2017.

RAB MEETING SCHEDULE

The RAB meets the last Thursday of every other
month, unless otherwise noted in bold. The next
RAB meetings are scheduled for:

o November 30, 2017

« January 25, 2018

e March 29, 2018

Meetings begin at 7:00 p.m. and are held at:
Mare Island Conference Center
375 G Street, Vallejo, CA 94592

NAVY CONTACT INFORMATION

Janet Lear
BRAC Environmental Coordinator

E-mail: janet.lear@navy.mil
Local Telephone: (707) 562-3104
San Diego Telephone: (619) 524-1924
San Diego Fax: (619) 524-0575
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